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BEFORE THE PUBLIC UTILITIES COMMISSION
OF THE STATE OF CALIFORNIA

Application of Pacific Gas and Electric Application No. 16-06-013
Company to Revise its Electric Marginal (Filed: June 30, 2016)
Costs, Revenue Allocation and Rate Design.

U39M

PREHEARING CONFERENCE STATEMENT
OF PACIFIC GAS AND ELECTRIC COMPANY (U39M)

Pursuant to the presiding Administrative Law Judge's direction in a Ruling dated September 1,
2016, PG&E submits this Prehearing Conference Statement that both reports on the required Meet and
Confer, held on September 8, 2016, and presents an Agreed Compromise Schedule for this proceeding
that resulted from that Meet and Confer.

1. Notice of Meet and Confer

In compliance with the ALJ’s Ruling, PG&E served the service list for this proceeding, on
September 6, 2016, a notice that a Meet and Confer would be held on September 8, 2016 from 4:30 p.m.
to 5:00 p.m..

2. Advance Circulation of Proposed Compromise Schedule

In advance of this conference call, PG&E crafted a proposed compromise schedule, balancing its
originally proposed schedule with the prior proposals filed by the Office of Ratepayer Advocates
(ORA), The Utility Reform Network (TURN).l/ PG&E’s draft also reflected other developments since
the Protests, including the ALJ’s selection (at the RROIR Status Conference on September 1, 2016) of a

date certain for the first Fixed Cost Methodology workshop (October 13, 2016).

3 ORA and TURN were the only two parties had suggested an alternative to PG&E’s original schedule in
their Protests; all of the other parties’ protests either supported or did not oppose PG&E’s original
schedule.



PG&E initially shared this draft of a proposed compromise with ORA and TURN, after which
TURN indicated by email to the service list that, TURN had reviewed the proposed compromise
schedule and would not oppose the revised dates. ORA approved sending the proposed compromise
schedule to all parties on the service list in advance of the Meet and Confer, to facilitate discussion, and
PG&E did so.

3. Reporton Meet and Confer

A wide range of parties to the proceeding attended the September 8, 2016 Meet and Confer.
Participants included representatives of: the Agricultural Energy Consumers Association (AECA), the
California Farm Bureau Federation (CFBF), the California Large Energy Consumers Association
(CLECA), the California Streetlights Association (CALSLA), the Consumers Federation of California
(CFC), the Energy Producers and Users Coalition (EPUC), the Energy Users Forum (EUF), the Federal
Executive Agency (FEA), the Modesto and Merced Irrigation District (MMID) the Office of Ratepayer
Advocates (ORA), the Southern California Edison Company (SCE), the South San Joaquin Irrigation
District (SSJID), The Alliance for Solar Choice (TASC).g/ During the call a few parties, including
ORA, suggested several modest edits to the proposed compromise schedule, and the group reached a
consensus on such revisions.

4. Agreed Compromise Schedule

Attached hereto as Appendix 1 is the Compromise Schedule that was agreed to by all parties who
participated in the September 8, 2016 Meet and Confer.

The attached Agreed Compromise Schedule seeks to strike a reasonable balance between the
scheduling elements from ORA’s, and TURN’s protests, and PG&E’s originally filed case schedule (all
of which are shown in Appendix 1 for reference). The goal in crafting this carefully balanced
compromise schedule was to: (1) build in adequate time intervals, yet also (2) keep the overall schedule

on track for a decision within the CPUC’s 18-month window for concluding rate setting proceedings.

2/ TURN and the Center for Accessible Technologies (CforAT) informed the service list that they would not
be available to to participate in the conference call. TURN indicated it had no objections to the draft
Compromise Schedule. CforAT’s representative indicated she would review and comment via email.
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This 18-month window does not allow much “wiggle room,” given that PG&E filed its Application on
June 30, 2016.

During the Meet and Confer, CFBF also raised a question about what timeframe within this
schedule any Public Participation Hearings (PPHs) that the CPUC might order would best be held. The
parties agreed that the CPUC’s input is necessary whenever considering setting any potential PPH dates.
Therefore, discussions about this scheduling issue were deferred to the September 12, 2016 Prehearing
Conference, to get mput from Your Honor to guide such discussions.

S. Conclusion

PG&E is pleased to have been able to facilitate development of an Agreed Compromise
Schedule for for Your Honor’s consideration. We hope the results of our fruitful efforts to work
collaboratively with the parties through a participatory Meet and Confer process will expedite any
remaining scheduling discussions at the upcoming September 12, 2016 Prehearing Conference.

On behalf of the participants in the Meet and Confer, PG&E respectfully requests that the

Agreed Compromise Schedule be approved after discussion atthe PHC.

Respectfully submitted,

GAIL L. SLOCUM
CHRISTOPHER J. WARNER
RANDALLJ. LITTENEKER

By: /s/ Gail L. Slocum
GAIL L. SLOCUM

Pacific Gas and Electric Company
77 Beale Street, B30A

San Francisco, CA 94105
Telephone: (415) 973-6683
Facsimile: (415) 973-5520
E-Mail: Gail. Slocum@pge.com

Attorneys for
Dated: September 9, 2016 PACIFIC GAS AND ELECTRIC COMPANY
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Compromise Schedule for PG&E’s 2017 GRC Phase II (A.16-06-013)

As Agreed at Meet and Confer, September 8, 2016

Event PG&E’s Originally ORA'’s Originally TURN’s Originally | Agreed Compromise
Proposed Proposed Proposed Schedule
Schedule! Schedule Schedule
PG&E Files application June 30, 2016 June 30, 2016
Protests due August 15, 2016 August 15, 2016 August 15, 2016
PG&E Replies to Protests August 29, 2016 August 29, 2016 August 29, 2016
Agricultural Balancing August 30, 2016% August 30, 2016 By Sept 23, 2016
Account
Study and Party Evaluations
Meet and Confer on Potential By Sept 8, 2016
Compromise Schedule (per ALJ Ruling)
PHC Statement(s), e.g., on Sept 9, 2016
Compromise Schedule
Prehearing Conference Sept 12, 2016 Sept 12, 2016 Sept 12, 2016
10:30am
(Per ALJ Ruling 9/1)
Corrected GRC 2 Testimony By Sept 30
and Work papers?
First Workshop on Fixed Sept 13, 2016 Sept 20, 2016 Oct 13, 2016
Charge Cost Components® 1:30pm
(Per ALJ Ruling 9/1)

Items in italics were updated to reflect early dates clarified through CPUC Rules or Rulings since PG&E’s filed its . Application on June 30, 2016.

On August 22, 2016, PG&E sent a letter to CPUC Executive Director, Timothy Sullivan, entitled: “Request for a Scheduling Extension, from Current
Aug. 30, 2016 Deadline, to Sept. 23, 2016, to Serve the Agricultural Balancing Account Study in A.16-06-013, PG&E;s 2017 GRC Phase II.” The letter was
served on all parties to A.13-04-012 as well as A.15-09-001. The Executive Director granted this request on August 30, 2016.

2 PG&E has identified a few corrections it needs to make to its cost of service showing. These corrections, which PG&E expects are not likely have a
major impact, will be reflected in Amended Testimony by September 30"

4 Dates for the early, bifurcated phase of this case on Fixed Cost Components (Methodology for a potential future Fixed Charge) are shown in brown.

1
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Event PG&E’s Proposed ORA'’s Proposed TURN’s Proposed | Possible Compromise
Schedule Schedule Schedule Schedule

Post-Workshop Comments Oct 4, 2016 Oct 27

Second Workshop on Fixed Early Oct 2016 Oct 11, 2016 Nov 2

Charge Cost Components

Post Workshop Comments? Oct 25, 2016 Nov 17

Third Workshop on Fixed Late October 2016 Nov 1, 2016 Last week of Nov, 2016

Charge Cost Components (if (if needed)

needed)

PG&E serves required Update | October 10, 2016 (90 days Dec 2, 2016

to Exhibits (mostly to reflect | after Application filed)®

updated sales forecast)

Other parties serve written Mid-November, 2016 Mid-Dec. 2016 Dec 19, 2016

Opening Comments regarding

PG&E’s Report on

fixed charge cost components

3 In PG&E’s ERRA proceeding (A.15-06-001), the Scoping Memo and Ruling of Assigned Commissioner, dated August 19, 2016, provides that an
Update in that proceeding is to be filed on Friday November 4, 2016. This Agreed Compromise Schedule sets PG&E’s Update in its 2017 GRC Phase II
showing (as called for by the Rate Case Plan) for December 4, 2016, to allow PG&E to update its showing to incorporate sales changes in the ERRA Update.
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IOUs and other parties file

Reply Comments on Fixed

Cost Components

Methodology (This bifurcated

issue might be submitted for

decision on filed Comments)
OR

If necessary, hold

Evid. Hearing on

Fixed Charge Cost

Component Issues

Mid-Dec., 2016

January 2017

Mid Jan 2017

Feb 22-24, 2017

Mid-Jan 2017

Feb 22 — 24,2017

Event

PG&E’s Proposed
Schedule

ORA'’s Proposed
Schedule

TURN’s Proposed
Schedule

Possible Compromise
Schedule

ORA serves non-fixed cost
testimony

December 1, 2016

Feb 15, 2017

Feb 15, 2017

Intervenors serve testimony (on

Mid-January, 2017

March 15, 2017

Early February 2017

March 15, 2017

all issues except Fixed Cost (One month after ORA)
Components and Methodology)

Settlement Conference #1 December 6, 2016 Late March 2017 3" Week March 2017
Mandatory Settlement Late January 2017 Late April 2017 3" week of April 2017
Conference ??

All parties serve Rebuttal Mid-March, 2017 Mid May 2017 Late-April

Testimony (on all issues but ("6 weeks after Intervenor
fixed cost methodology) Testimony)

Second Prehearing Conference | March 23, 20107 ? Early May

ALJ Proposed Decision on Mid-March, 2017 April/May2017 Early- to Mid-May 2017

fixed charge methodology
issues
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Opening Comments on Fixed
Cost Components PD

April 3,2017

Two Weeks after PD is
issued

20 days after PD issued
(by early June)

Reply Comments, Fixed

April 10, 2017

Two weeks after

5 days after Opening

Cost Components PD Opening Comments (by mid-June)
Comments

Evidentiary Hearings begin April 17,2017 Mid June 2017 Late May, 2017

on non-fixed cost component

issues

Evidentiary Hearings end April 28, 2017 Late June 2017 Early June 2017

Event PG&E’s Proposed ORA'’s Proposed TURN’s Proposed | Possible Compromise
Schedule Schedule Schedule Schedule

Final CPUC Decision on July 2017

Bifurcated Fixed Cost

Components/Fixed Charge

Methodology

Opening Briefs due (on all May 19, 2017 July 21, 2017 Early July

issues except residential

fixed charge cost

components)

Reply Briefs due June 8, 2017 August 4, 2017 3" week of July

Proposed Decision (on all Early September 2017 Late October or early Mid-October

issues except fixed cost
components, which

would have had a Decision in
or about July

2017, see above)

November

Opening Comments on PD

Late September 2017

two weeks after PD.

20 days after PD
(early Nov 2017)
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Reply Comments on PD

Early-October 2017

two weeks after opening
comments.

5 days after Opening
Comments
(Mid-Nov 2017)

Final CPUC Decision (on all
issues other than

cost components and
methodology for a

potential future

residential fixed charge)

October 2017

December 2017

Late Nov/ Dec 2017
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